
Community 
Reference Group
Mt Cook Developments
Rolleston, Arlington

16 March 2023



Agenda

1. Welcome and Introductions

2. Previous minutes and actions

3. Construction updates for Arlington

4. Construction updates for Rolleston 

5. Single Site Supported Housing update

6. Any other business

7. Close



Arlington Update, March 2023

Construction

• All Piles for Block A&B are in the ground

• Defect checks and pile remediation underway

• Main earthworks and site stabilisation nearing completion

• Service installation underway (Supply water, wastewater 
stormwater upgrades)

• Roading preparation to be completed post service installation

Next steps

• Procurement underway for Blocks A, B and X

• Tender release for Blocks H&I and remaining site wide civils.



Piling on blocks A&B

Existing piles explored at block B



Rolleston Development

Block A:

• Balconies installed, external cladding nearing completion

• Linings and decoration have commenced

Block B:

• GIB linings well progressed

• Glazing being installed to curtainwall

Block C:

• Scaffold dropped in places, balconies due shortly

• Decoration, flooring and kitchen install now underway

Block D:

• A mix of internal and external works continue

• Windows and glazing starting to be installed

Overview – March 2023



Block A

Cladding nearing completion and 
external works have commenced to 
the front of the building.



Balconies and external works to 
Block A



Block B

Cladding works ongoing with good 
progress made over recent weeks.

Linings continue to be installed 
internally. 

Balconies due to be installed in the 
next 4 weeks.



Block C

Balconies due within the next 4 
weeks once scaffold is struck.

Decoration, bathrooms and kitchen 
installs commencing.

Civils work, predominantly 
underground services, are now 
being installed through the centre
of the site. 



Block C Internals



Block D

Scaffold struck to allow 
install of services below

Services, insulation and 
linings install continues

Steep landscaped bank 
to the rear of the block 
now well progressed



Schedule of Accommodation

Block A:  GF – 4 x 2B / FF – 4 x 2B / SF – 4 x 2B / 1 x 2ST Hse
13no.

Block B:  GF – 2 x 2B / FF – 2 x 2B / SF – 2 x 2B / 1 x 2ST Hse
7no.

Block C:  GF – 3 x 1B / 3 x 2B
20no. FF – 4 x 1B / 3 x 2B

SF – 4 x 1B / 3 x 2B

Block D: GF – 3 x 1B
40no. FF – 5 x 1B / 6 x ST

SF – 7 x 1B / 6 x ST
TF – 7 x 1B / 3 x ST
FRF – 3 x 1B

Legend:
HSE – House (2 Storey)
GF - Ground Floor
FF – First Floor
SF – Second Floor
TF – Third Floor
FRF – Fourth Floor



Supported housing
Rolleston 
Development
Alice Daniel-Kirk - Manager Housing 
Wellbeing

Kathy Furfie – Manager Operations

March 2023
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